

LESSONS LEARNED

PROJECT DELIVERY TEAM

- Full collaboration in scoping at initiation of project
- Verify assumptions regarding available data sources
- Full QC along the way is essential
- Continuity in communications is beneficial
- Consistency in team members
- The most obvious solution may not be the best solution (buy-outs vs. providing protection for Fernville)



WHAT TO DO DIFFERENTLY NEXT TIME?

- Keep public informed more often, even if to say that there is no new information
- Expand the team to brainstorm potential adverse impacts and appropriate mitigation actions
- Use Lessons Learned checklist from similar projects to help refine SOW
- Be careful about scope “creep”
- Review available information more thoroughly to determine if appropriate



Lessons Learned: North Atlantic Division

“NAD will continue to promote environmental restoration, not only to our districts during plan formulation, but also to our regional partners and stakeholders, to encourage their support.”

