

# **District Challenges Encountered – Lessons Learned**


**Acceler8 process challenges**

**Incremental evaluation and justification**

**Necessity of having a CERP-specific  
dedicated team at all levels**

**Additional CERP requirements (WRDA  
2000, Program Regulations, etc.)**

**Importance of linking Regulatory actions  
to Planning activities**



# SAD Lessons Learned

- Importance of continuous coordination with SFWMD when they are advancing design activities (e.g. levee vs. dam standards).
- Need to ensure appropriate coordination with PCX. Earlier involvement of outside ITR reviewers has been beneficial.
- Participation by other agencies on the PDT and open PDT meetings improves the quality of the decision document.