



US Army Corps
of Engineers®

MVD



Lessons Learned

- **Early and continued involvement of the vertical team in the planning effort**
- **Critical ITR and policy review comments were unresolved during review of draft**
- **Local sponsors and users are an important resource in resolving technical or policy issues and should be involved early in the comment resolution process.**