

# MVN Lessons Learned

- Early endorsement of scope and schedule is a must for success
- Clear and frequent communications essential
- Identify a game plan and stick to it
- Concurrent review is challenging but necessary to make short schedules
- Open public process gains trust and cooperation and builds public confidence in USACE team



US Army Corps  
of Engineers®

# MVD

## Lessons Learned



- **Use MCACES earlier for cost estimates**
- **Actively employ Work Load Management to ensure urgent work is performed in timely manner**
- **There are opportunities to improve expedited reviews. We will perform an AAR with the vertical team to identify those improvements for future efforts.**