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Overall ITR/PDT worked well together/Ongoing ITR approach
worked well/Dr. Checks worked well

Development of existing conditions proved more daunting than
originally thought
Much 1940's and 1950's design information not available

In a Sec 216 study, existing conditions examination drives
scope for alternatives development

Very difficult to predict & scope alternatives on Day One

2-step scoping process for existing conditions & alternative
development may be a better approach

Risk and Uncertainty methodology varies among engineering
disciplines

Sponsorship Group (4 sponsors) worked well together




