

Monday Creek Feasibility Report Civil Works Review Board Presentation

22 September 2005

Agenda

- _____ Welcome and Introductions – Regional Integration Team Leader, Great Lakes and Ohio River Division (LRD)
- _____ Introductions – Attendees
- _____ Project Briefing – District Engineer, Huntington District
- _____ Sponsor Support – Ohio Department of Natural Resources
- _____ MSC Commander Briefing – Director of Programs, LRD (for Division Engineer)
 - Rationale for project support (Transmittal Letter & Public Notice)
 - Expected response to draft Report of Chief of Engineers
 - Other observations
 - WRDA 05 Issue: Monday Creek is subject to a favorable Chief's Report (by 31 December 2005); otherwise construction would not be authorized. We would have to wait for the next WRDA cycle.
 - Certification of legal and policy compliance (including discussion of ITR, Planning Center of Expertise involvement, etc.)
- _____ Policy Review Assessment – Review Manager, Office of Water Project Review
- _____ Summary of Project Briefing – Deputy Commanding General, USACE - CWRB Chair
- _____ Lessons Learned / After Action Report: District Perspective – District Engineer
 - What was supposed to happen
 - What did happen
 - Why it happened that way
 - How we will improve the process next time
- _____ Lessons Learned: MSC, HQ and Sponsor Perspectives – Chief, Planning & Policy Division (LRD) (others, as applicable)
 - (i.e., proper NER justification, USFS land issues, O&M responsibilities)
- _____ Action – Director of Civil Works
- _____ Close – CWRB Chair