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FROM THE AMERICAN PEOPLE

Dep artment of the Army,

U.S. Army Corps of Engineers. Honolulu District
Dav § Anderson, P.E.

L
I

¥

ie tmziff Colonel, US. Army

Jistrict BEngineer
Honolulu District. E%E dg 230, CEPOH-PP-C
Pt Shafter. HI96858-5440

Subject: Participating Agency Service Agreement

Dear Lt Col. Anderson:

Enclosed please find scanned copies Uﬁ‘ the original of the Participating Agency PASA
Agreement between the United States Agency for International Development, Jakarta.
Indonesia and the U.S. Army Corps of Engineers, Honolulu §}Mmd providing
$1,472.000 in fiscal }s:&r Ei}ﬁé funds for the technical services for the rehabilitation and
construction of the %é Acen o Meulaboh Road in Indonesia signed by me as the
warranted USAID contracting official.

Please sign the scanned Agreement azé return a copy to the Office of Procurement,
USAID/Jakarta, Indonesia. via email at wrevooldsiusaid.gov.

The original copies will be sent to vou via matl Tor your signature and please return one

original signed copy 1o us for our file

We deeply gg};}tcua& the spirit of collsboration that vou and vour stafl have shown
throughout this initiative

Sincerely.
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PASA SCHEDULE

A. PURPOSE OF AGREEMENT

This Agreement between the US Army Corps of Engineers, Honolulu District (the
Participating Agency) and the United States Agency for International Development
(USAID) is entered into under the authority of Section 632(b) of the Foreign Assistance
Act of 1961, as amended, 22 U.S.C. Sec. 2392(b). Under this Agreement the Participating
Agency will provide technical services to USAID in accordance with the Statement of
Work set forth in Annex A to this Agreement. USAID and the Participating Agency may
modify this Agreement by mutual agreement in writing. As used in this Agreement, a
“cooperating country” is Indonesia as the country receiving assistance under this
Agreement.

B. PERIOD OF AGREEMENT

The effective date of this Agreement is the latter date in Blocks 13A and 13B on the face
sheet. It is the date when the Participating Agency may begin to incur costs to support the
technical services the Participating Agency will provide under this Agreement. The
Completion Date of this Agreement is set forth in Block 8 of the face sheet of this
Agreement, and it is the last day on which Participating Agency may incur costs under
this Agreement, unless the Agreement Officer agrees otherwise in writing. The Start Date
found in Block 7 of the face sheet of this Agreement is the estimated date on which the
services of Participating Agency personnel performing services under this Agreement
will begin at the USAID post of assignment. Unless the USAID Agreement Officer
specifically authorizes otherwise in writing in advance, the Participating Agency may not
provide services to USAID under this Agreement beyond the Completion Date.

C. FISCAL TERMS

1. Obligation: Signature of this Agreement by the Participating Agency and the USAID
Agreement Officer (in Blocks 13A and 13B of the face sheet of this Agreement)
constitutes an obligation of funds by USAID in the amount specified in Block 9B of the
face sheet. USAID funding for this Agreement is limited to the total obligated funding
(Block 9C of the face sheet). Unless the USAID Agreement Officer specifically
authorizes otherwise in writing in advance, the Participating Agency may not incur costs
greater than the total obligated funding.

2. Budget: Annex B sets forth the Budget for the services that the Participating Agency
will provide under this Agreement. The Participating Agency may adjust individual line
items in the Budget, provided that (1) the Participating Agency does not exceed the total
obligated funding; (2) an adjusted line item does not increase by more than 25 percent;
(3) the Participating Agency notifies USAID in writing of the adjustments; and (4) funds
from one USAID organizational unit (e.g., ANE’s Office Technical Services) are not
being used to support PASA activities of another USAID organizational unit. Increasing
a budget line item by more than 10 percent required the prior written approval of the
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USAID Agreement Officer. Using funds from one USAID organizational unit to fund
PASA activities of another USAID organizational unit also requires prior written
approval of the USAID Agreement Officer

D. REPORTS

The Participating Agency must prepare and submit the technical and other reports
required under the clause of this Agreement entitled, “REPORTS,” of Annex C, Standard
Provisions.

The Participating Agency will submit the required reports to the USAID Agreement
Officer and the USAID Cognizant Technical Officer at the addresses indicated in blocks
13B and 12B, respectively, of the face sheet of this Agreement.

E. PAYMENT

1. The participating Agency shall bill USAID through the Intra-governmental Payment
and Collection system or another form, mutually agreed upon by USAID and the
Participating Agency. The USAID Paying Office and corresponding address for this
Agreement is

Office of the Financial Management
USAID

J1. Medan Merdeka Selatan No. 3-5
Jakarta 10110, Indonesia

The USAID financial contact person is Linda Tarpeh-Doe, at (6221) 3435-9445. The
USAID Agency Location Code (ALC) for billing is 72000046-US Treasury ALC

2. The Participating Agency must submit an original financial report to the Paying
Office identified above with each billing to itemize expenditures to the level of detail
specified in the Budget (Annex B) of this Agreement. The Participating Agency must
submit a copy of the financial report to the USAID Cognizant Technical Officer.

3. The Participating Agency must prepare the financial reports required under this
Agreement on at least a quarterly basis.

4. Amounts that the USAID Agreement Officer determines to be unallowable under this
Agreement will not be reimbursed or will be charged back to the Participating
Agency if payment was made before such a determination.

5. The parties agree to use reimbursement method of payment

6. The financial reports submitted, shall, as a minimum, contain current period and
cumulative amounts as follows:

Budget Budget Current Period Cumulative Remaining
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Line Item Amount Disbursements Disbursements Balance

F. COMMUNICATIONS

Official communications with USAID field offices on technical matters are the
responsibility of the USAID Cognizant Technical Officer identified in the Schedule of
the Agreement. The USAID Cognizant Technical Officer will obtain appropriate
clearances and authorize the communication with USAID field offices. Messages
pertaining to staffing and budgetary matters must be cleared with the Agreement Officer
and the USAID Cognizant Technical Office before transmitting the message to the
USAID field office.

G. SUPPORT TO TERRORISM

The Participating Agency is reminded that U.S. Executive Orders and U.S. laws prohibit
transactions with, and the provision of resources and support to, individuals and
organizations associated with terrorism. It is the legal responsibility of the Participating
Agency to ensure that all subagreements, contracts, and grants issued under this
Agreement comply with these Executive Orders and laws.

H. SPECIAL PROVISIONS

The following special provisions apply to the Participating Agency’s performance of
technical services under this Agreement.

1. Pursuant to US Embassy, Jakarta guidelines, all U.S. Government employees
must receive Country Clearances from the Chief of Mission prior to arriving in
Indonesia. USAID will assist in obtaining Country Clearances for USG
employees of the Participating Agencies.

2. Itis expected that USG employees of the Participating Agency working in Aceh
shall stay at the USAID Guest House in Banda Aceh unless agreed to in writing
by USAID. Participating Agency employees will be charged for room and board
in accordance with current USAID procedures. Payment for room and board will
be arranged by the Executive Office and Finance Office of USAID.

I.. STANDARD PROVISIONS

The Standard Provisions of the General Agreement Between the United States Agency
for International Development and the United States Army Corps of Engineers dated May
7, 2003 will apply to this PASA.

J. ORDER OF PRECEDENCE

Conflicts between any parts of this Agreement will be resolved by applying the following
descending order of precedence:
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ANNEX A
STATEMENT OF WORK
USACE PASA Phase 111

I. Purpose

The purpose of this Agreement is to:
e Establish a new Phase III PASA agreement between USAID/Jakarta and U.S.

Army Corps of Engineers (USACE), Honolulu District for an amount of
$1,472,000.

e Establish the completion date of September 30, 2006.

Establish a new scope of work for anticipated level of efforts requirements and
tentative schedule for support delivery.

II. Background

In support of United States Government’s proposed Tsunami assistance plan, USAID is
currently pursuing a signature infrastructure road construction project in Indonesia. The
project will replace the existing road destroyed by the December 26, 2004 tsunami that
devastated the region. This project involves the design and construction of approximately
240 kilometers of two lane paved asphalt road way with approximately 110 water crossings
between the cities of Banda Aceh and Meulaboh on the northwest portion on the island of
Sumatra.

On April 11, 2005 a regional PASA agreement was established between USAID,
Washington and the U.S. Army Corps of Engineers (USACE) for the USACE to assist
USAID for conducting initial assessment, establishing a cost estimate for the design and
construction for Aceh Road Project, and an additional smaller project in Sri Lanka. After
completion of the initial assessment support, the Indonesia Mission requested an
amendment to the existing regional PASA (Phase II) for additional support. PASA II scope
provided USACE support for the following activities: an initial environmental assessment
following both Indonesian and U.S. regulations, technical support; assistance during
procurement, and on-site technical assistance to work with USAID project team. The
PASA II was extended to December 30, 2005.

During Phase Il PASA agreement, tsunami supplemental funds were obligated as of April
21, 2005 to the USAID Jakarta Mission.

USAID is currently completing the procurement of two contracts for the design and
construction of the road from Banda Aceh to Meulaboh. Given the aggressive schedule
and extent of anticipated workload, USAID anticipates additional technical support from
the USACE for nine (9) months beginning from September 1, 2005 till May 31, 2006.
However, there may be unanticipated delays or additional tasks that may require resources
in a period of four months following the anticipated completion of support. The activities
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are inherently governmental functions which include procurement support to select
construction contractors, contractor’s design review, and construction supervision for
quality assurance, assist in environmental review and compliance documentations to
support implementation of the proposed infrastructure and also act as USAID
representative when necessary.

This document outlines new specific tasks that USAID requires from USACE for Indonesia
and constitutes a new Phase III PASA between USACE and USAID/Jakarta. This new
agreement will be an independent agreement with the Jakarta Mission and all references to
Phase II PASA in the original statement of work will remain independent and separate
from the Phase III PASA.

II1. Statement of Work

Task No. 1: Provide Technical Assistance to USAID/Jakarta
1) Project Manager/Design Manager (one)

The objective of this position is to lead the USACE team in Indonesia for continuity
and to assist the USAID project team. The individual, or USACE Project Manager,
will be the key contact person between USACE and USAID and will report
principally to the USAID mission manager for the road reconstruction. The Project
Manager will also assist the USAID project team to manage and coordinate field
activities. In addition, the Project Manager will assist the USAID project team in
conducting design reviews, performing field inspections and determining adherence
to contract specifications on technical issues concerning contract procurement and
other duties as may arise. Specific duties may include, but are not limited to, the
following:

» Manage all USACE activities including an environmental assessment in
Indonesia which was previously contracted under PASA I and is a
proposed work under this PASA IIL

> Provide support to USAID for the management of the Design-Build and
the A-E design/construction administration contractor teams.

» Assist USAID in reviewing design and specification documents and any
other deliverables submitted by the Design-Build and A-E contractors.
The principal work in review of the A-E design for the balance of the road
will be accomplished by the Technical Review Team, identified in the
paragraph titled “Technical Review Team”.

» Advise on modifications to the RFP/SOW/Contract Amendments/Change
Orders, as necessary.

» Assist USAID in reviewing contractor payment requests and estimates.

» Provide support to identify office needs and help establish an Aceh
Reconstruction Team (ART), as part of the USAID team for the road
reconstruction.
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2)

Assist USAID in identifying support and logistic requirements.

Assist in writing up Project Activity Reports, necessary to document the
progress of the work.

Participate and provide technical support in the procurement process and
strategy.

Assist in providing information to Government of Indonesia (GOI) and
USAID Senior Management on project progress and facilitate GOI and
other donor coordination, if necessary.

YV V VYV

The individual filling this position is currently anticipated to be located both in
Jakarta and Banda Aceh, as required, to perform project responsibilities. This
position is expected to be required for approximately nine (9) months starting in
September 2005 as funds are made available. The individual will be predominantly
stationed in Jakarta and will work closely with the USAID Mission managers.

Construction Manager (one)

The objective of this position is to support the USAID team in Indonesia by
exercising oversight and administration of the Priority Construction. In
consultation with the USAID team, the USACE Construction Manager provides
support for design reviews, oversees the contractor’s adherence to contract
requirements, and assists in technical and other issues that may arise. The
Construction Manager will deal principally with the senior engineer from USAID,
assigned to Aceh. Specific duties may include, but not limited to, the following:

> Assist USAID team in oversight of the Priority Construction design-build
contractor.

Provide guidance to contractor in adhering to environmental and safety
regulations.

Provide management support for the environmental assessment activities.
Assist USAID in reviewing design and specification documents and any
other deliverables submitted by contractors.

Advise on modifications to the RFP/SOW/Contract Amendments/Change
Orders, as necessary.

Assist USAID in reviewing contractor payment requests and estimates.
Provide support to identify office needs and help establish an Aceh
Reconstruction Team (ART), as part of the USAID team for the road
reconstruction.

Assist USAID in identifying support and logistic requirements.

Assist in writing up Project Activity Reports, necessary to document the
progress of the work.

Participate and provide technical support in the procurement process and
strategy.

Assist in the preparation of briefing information for GOI and USAID
Senior Management on project progress and facilitate GOI and other
donor coordination, if necessary.

YV ¥V VV V¥V

VvV VWV VYV
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This position is currently expected to be both in Jakarta and Banda Aceh to perform
project responsibilities. This position is expected to be for approximately nine (9)
months starting in October 2005, or as funds are made available. The individual
will be predominantly stationed in Banda Aceh and will work closely with the
USAID senior engineer assigned to the USAID project team.

3) Technical Review Team (3-6 members)

USAID is currently anticipating support from a design review team comprised of 3
to 6 team members, depending on the stage of design submitted for review. This
team is expected to perform the design reviews in Jakarta (with the exception of the
100% submittal which will be reviewed in Honolulu). The review team may
comprise of the following:

Civil engineers (including pavement specialist) — two

Geotechnical Engineer/Pavement Engineer — one

Hydraulic Engineers — Two

Structural Engineers — two

Environmental Specialist - one

(Note, this team may be augmented by personnel from USACE already
assisting USAID in Indonesia and is described in Task 2, below)

VVVVY

For an Invitation for Bid (firm fixed price) acquisition, a complete and thorough
design document is critical. For this reason, the team is expected to conduct a pre-
design meeting with the A-E, a major review at the 35% stage, a design progress
review, a major review at the 90% design review stage, and a back-check review at
the 100% stage. With the exception of the 100% back-check review, it is anticipated
that these efforts will occur in Jakarta. However, there is flexibility to perform
these efforts in close proximity with the contractor’s (A-E) design team location.
Thus the team may be required to travel to Jakarta, Aceh, or some other destination
as necessary. The purpose of these meetings/reviews is to ensure that the IFB
package developed by the AE is of sufficient detail and quality to allow for
successful acquisition, with a completed project high in quality, minimizing cost
and time growth. It is essential that this design work not be suspended and reviews
are conducted promptly and professionally.

The expected period for the pre-design meeting is 2 to 3 working days. The
expected period for the 35% is approximately 10 working days. Since the purpose
of this review is to ensure that the A-E’s design strategies and concept designs are
in compliance with the contract, the review team shall consist of only one
engineer/specialist per discipline. In addition, a full detailed review of the
completed hydraulic design will be done at this stage. This is critical in order to
allow for proper progress towards 90% structural and civil design of the
bridges/culverts/drainage features. Prior to finalizing the schedule of the 90%
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Review, a “Design Progress Review” will be conducted at the designer’s office,
currently envisioned to be in Jakarta. The intent of the 4 day period is to determine
whether the A-E has made sufficient progress to warrant the full and extended 90%
review. Ifnot, the 90% review will be re-scheduled until confirmed that work has
been satisfactorily completed. The 90% design review is expected to take
approximately 15 working days. Due to the expected immense size of the design,
multiple reviewers will be required in the Civil, and Structural disciplines. The
100% review will be conducted to ensure that all issues have been properly
resolved. The 100% review will be performed with the same reviewers as the 90%
stage and is planned to be accomplished in Honolulu per direction from USAID
Jakarta.

Review responsibilities will include reporting to USAID on directions,
clarifications and possible issues of concern that may arise. Constructive feed back
is considered an essential element of this work effort. Selected USACE team
members should be identified to USAID in advance. The team shall be required to
mobilize based on the USAID approved design schedules by the design contractor.
The team members must be flexible in capabilities, have excellent technical skills
and possess the ability to work long hours to assist moving this important project
forward.

The review team will prepare and submit their review comments to USAID team
two days prior to the end of the 35% review period. The A-E design team shall
review all comments within one day. The reviewers and the A-E designers will
meet face-to-face on the final day to discuss the review comments and discussions
will focus on any AE non-concurrences to ensure that the direction is completely
agreed upon and resolved between the A-E and the USAID teams. Three days prior
to the end of the 90% review period, the review team shall prepare and submit their
review comments to the USAID team. The A-E design team shall review all
comments within 2 days. The reviewers and the A-E design team will meet face-to-
face on the final day and discuss any comments that require resolution. The review
team will be available by conference call during the ongoing design to assist the AE
team. The team is expected to review project background information and prepare
a review report (reviewed by USAID) prior to their departure from the review
location.

4) Reach Back Support

USAID anticipates that further technical support will be needed from the USACE
home office that may include traveling of technical members to Indonesia to
support project activities. These activities are above and beyond the activities
presented earlier. The primary objective of this task is to provide continued support
to the project on specific issues that was not addressed in the above tasks. The
additional tasks may include:
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» Mapping support

1) Review of geospatial Scope of Work (SOW) documents submitted by
USAID, its customers, or its contractors, to include compliance with
standards, datum, and format.

2) On site geospatial data collection of any road and/or environmental
feature related to this project, including providing required equipment and
assuring necessary accuracy.

3) GIS analysis and cartographic production for USAID required support,
utilizing the proper software and format specified by USAID.

4) Printing of all requested maps in paper sizes ranging from 8.5” x 11 to
34” x 44",

5) Assistance with remote-sensing and aerial/satellite imagery procurement.

> Environmental monitoring and quality assurance
- Additional undefined support beyond the current scope contracts and
monitoring activities.

» CAD Design quality assurance
- Ensure that CADD files are delivered in MicroStation (dgn) format and
meet A/E/C CADD standards and in the same coordinate system as the GIS
deliverables.

» Review of the road maintenance plan and cost estimate

- Ensure that any maintenance plan and estimate are fully coordinated with
the Government of Indonesia.

» Construction quality assurance support
- Additional quality assurance personnel and analysis above the manpower
required for the Construction Manager identified above.

» Logistic support
- Any additional analysis required for engineering and estimating for
construction of features necessary to support the Aceh Reconstruction Team office.

» Technical support during final hand over of road segments

- Additional engineering and construction support required to review the
Priority Construction for final acceptance.

For cost estimating purpose, USAID estimates that 6 different individuals could be

used for a maximum period of one month during the 9 month span of this PASA
agreement (or 6 man-months in Jakarta). The cost estimate includes international
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travel (to Indonesia — Jakarta and Aceh) related costs for up to 4 individuals for one
week (or 4-man weeks, half in Jakarta and half in Aceh).

5) Project Management

The objective of this task is to identify the management team from USACE directly
supporting the USAID project team for the road reconstruction activities. The
USACE project management will provide overall management support to the
USACE project team in Indonesia to maintain regular communication, identify
resources, if needed, establishing interagency agreements and modifications,
financial reporting, and other project management responsibilities. The continued
home office project management support will also include reporting to USAID and
USACE management, coordinating work completions, funding for all team
members, financial management, travel management, and management of other
resources outside of the Honolulu District.

Additional funds are provided for estimated services and supplies to support the
reconstruction activities.

Task No. 2: Supplemental Funding to Complete Environmental Assessment:

USAID and USACE determined that the AMDAL (environmental analysis and
assessment) documents required and approved by the Government of Indonesia
(GOI), require more detailed information than originally scoped. The primary
reason for this additional scope is attributable to the recent planning level
realignment of the road from Banda Aceh to Meulaboh. In addition, the efforts to
“shepherd” the project through the GOI process in order to keep the project on
schedule is more intensive than originally scoped. Accordingly, USAID is
proposing the following “in scope” changes to the U.S. Army Corps of Engineers,
Honolulu District (POH) contract with Wil Chee Planning and Environmental, Inc.
(WCP) and ERM-Indonesia and are considered essential to meet the Indonesian
regulations and keep the project on schedule. These additions include:

a. Extension of overall schedule. The project management and technical
team involvement will be extended to accommodate the later submittal of
the documents to the GOI, to work with the GOI through the final approval
and to provide “overlap” with the A-E consultant to ensure the A-E fully
understands the requirements of the environmental documents.

b. Increased Indonesian Support. The public involvement and coordination
with the GOI aspect of this contract is much more intensive than originally
scoped. USAID and POH have determined that one additional person is
needed to solely focus on the public coordination/meetings and interaction
with the Government of Indonesia.

c. Additional studies — Indonesian Laws and Regulations. GOl is requiring
additional sampling for soil surveys, water quality sampling and air quality
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sampling for the AMDAL documents. This will require an increase in the
number of field staff and an increase in the number of sampling days.

d. Environmental Baseline Map Book. A map book will be developed to
show the baseline environmental information. This will be an important tool
for explaining the environmental issues to the GOI, The Ambassador, other
USAID key personnel, the A-E consultant and contractors, and the public.
Two versions of the baseline map book are included in the contract
modification: the present version is used to determine what field sampling
to conduct; and the final version incorporates field sampling data.

e. Over the Shoulder Review Meetings. During the review of documents
submitted early in the process, USAID and USACE has determined that the
sequential reviews by USAID and GOI are difficult to resolve without being
face-to-face, especially in considering Indonesian translation of English
documents. In order to expedite the review of the AMDAL documents to
keep the submittals on schedule, the government and contractor will hold
two review meetings where all reviewers (USAID, USACE, GOI personnel,
and ERM staff) will meet to resolve conflicting comments and provide
guidance on difficult issues or translation. The goal of the meeting is to
have a document that is ready to go to print and final submittal by the end of
the meeting. In addition, the designated POH environmental specialist may
be called upon to participate in reviews of the design documents prepared by
the A-E to assure that conditions specified in the Environmental Assessment
have been properly addressed.

f. GOI PER DIEM. GOI regulations require that GOI employees be paid a
“per diem” for travel and field work by the applicant for activities solely
associated with the AMDAL development of the document. Ensuring that
GOI employees review the field work and are involved in critical meetings
(such as the above mentioned “over-the-shoulder” meetings) is essential to
keep the project on schedule.

SUMMARY REQUEST

USACE provides a fee schedule to provide support for the tasks specified above. The fee
schedule provides a cost breakdown of each of the tasks. Within 30 days of the submission
of the fee schedule, abbreviated biographies of each individual assigned to the work shall
be provided.
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ANNEX B

PASA lll BUDGET
Tasks 1 through 2

Travel/

Tasks Labor Contracts Expenses Reproduction Sub-Totals

Task 1.1 $222,300 $69,951 $292,251
Task 1.2 $222,300 $58,695 $280,995
Task 1.3 $311,895 $117,400 $429,295
Task 1.4 $115,800 $18,812 $3,000 $137,612
Task 1.5 $88,800 $80,047 $168,847
Task 2 $73,000 $80,000 $10,000 $163,000
Sub-Totals $1,034,095 $80,000 $354,905 $3,000 $1,472,000
Grand Total $1,472,000

9/30/2005 8:19 AM ANNEX B 1



TASK No. 1.1 & 1.2
Project Manager/Design
Manager & Construction

Manager
Hourly  Total
Discipline Hours Rate Cost Travel Trips Days PID  AirFare Total
Design Manager
1 GS 13 Civil Engineer (DM) 1710 $130 $222,300 HNL to Jakarta (rd trip) 3 260 $ 50,700 $ 9,000 $ 59,700
Jakarta to Banda Aceh (rd trip) 9 27 $ 3051 $ 7,200 $ 10,251
Sub-Total $ 69,951
Salary + Travel $292,251
Hourly Total
Discipline Hours Rate Cost Travel Trips Days PID Air Fare TOTAL

Construction Manager

1 GS 13 Civil Engineer (CM) 1710  $130 $222,300 HNL to Jakarta (rd trip) 3 60 $ 11,700 $ 9,000 $ 20,700
Jakarta to Banda Aceh (rd trip) 9 215 $ 24295 $ 7,200 $ 31495
Mainland to Honolulu 2 $ 2000 $ 2,000
Singapore - Visa Renewal 9 $ 500 $ 4,500
$ 58,695
Salary + Travel $280,995
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Summary for Task 1.3 Technical Review Team

Pre-Design Meeting

Design Review in Jakarta for 35% Submittal
Design Progress Review in Jakarta

Design Review in Jakarta for 90% Submittal

Design Review in Jakarta for 100% Submittal
Sub-Totals

Grand Total

Assumptions:

Salary

$37,125
$69,500
$29,250
$139,620

$36,400
$311,895

Travel

$16,386
$28,426
$15,090
$52,211
$5,288
$117,400

Sub-Totals

$53,511
$97,926
$44,340
$191,831

$41,688
$429,295

$429,295

1. Design Progress Review is recommended to ensure that proper progress towards a (90% submittal) is on
schedule. If the AE is behind schedule, then the 90% review can be delayed for an appropriate amount of time.

The cost for this effort is included in this fee estimate, and is not included in the Reach Back costs.

2. Cost for the Environmental reviewer is included under Task 2 of this PASA.
. David Wong will participate as the Structural Engineer at the Pre-Design Meeting and 35% review.
. 2 Hydraulic Engineers are required at the 35% stage due to volume of design documents.
. 2 Structural Bridge reviewers are required at the 90% and 100% stages due to volume of design documents.

. 100% review stage will be conducted in Honolulu.

. Total costs for the review will e adjusted if the Jakarta reviews are performed elsewhere.
If the Pre-design meeting and 35% reviews are not in Jakarta, a separate structural reviewer will be required.

3
4
5
6
7. Travel Compensatory time is included in the Labor data.
8
9
T

he fee quotes for the pre-design meeting and the 35% review will be adjusted to add this reviewer.

9/30/2005 8:19 AM
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Task 1.3 a
Est. Cost for COE Review
Pre-Design Meeting in Jakarta

Airfare

Per Diem/Miscellaneous No. of
Days Rate  Sub-Total

Leave Friday 1 $71 $71
Overnight in Singapore 1 $220 $220
Late Sep. 05 6 $216 $1,296
Overnight in Singapore 1 $220 $220
Return to Honolulu Sunday 1 $71 $71
Miscellaneous Expense
Travel/Person
Number of People Traveling 3 Travel 3 People
See note c below. Add Travel 1from CONUS
total travel
Labor per team member
3 Person Team total labor

Pre-design meeting - Civil Road, Civil Hydrologist, Geotech.
(Supplemented by Structural Engineer and USAID Environmental Personnel
GRAND TOTAL.:

a. Depart Honolulu on a Friday to work in Jakarta on Monday.
b. Fly from Jakarta to Home on a Saturday to allow 1 full work week.
c. Civil Highway team member from CONUS. So higher round trip cost.

d. IFB Document quality critical in controlling cost and time growth. We will ensure that the AE understands this upfront.

9/30/2005 8:19 AM

$3,000

$1,879
$250
$5,129
$15,386
$1,000
$16,386
$12,375

$37,125

$563,511
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Task1.3b
Est. Cost for COE Review
Design Review in Jakarta for 35% Submittal

Airfare $3,000

Per Diem/Miscellaneous No. of
Days Rate Sub-Total

Leave Friday 1 $71 $71
Overnight in Singapore 1 $220 $220
January 2006 for 2 full weeks 14 $216 $3,024
Overnight in Singapore 1 $220 $220
Return to Honolulu Sunday 1 $71 $71 $3,607
Miscellaneous Expense $250
Travel/Person $6,857
Number of People Traveling 4 Travel 4 People $27,426
See note ¢ below. Add Travel 1 from CONUS $1,000
total travel $28,426
Labor per team member $17,375
4 Person Team total labor $69,500

For 35% Civil Road, 2 x Hydraulic, Geotech. Hydraulic Design must be completed at this
35% submittal, in order to establish the basis for the structural design requirements.
(Supplemented by Structural Engineer and Environmental)

GRAND TOTAL: $97,926

NOTES:
a. Depart Honolulu on a Friday to work in Jakarta on Monday.
b. Fly from Jakarta to Home on a Saturday to allow 2 full work weeks.

¢. Civil Highway team member from CONUS. So higher round trip cost.

9/30/2005 8:19 AM
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Task 1.3 ¢

Est. Cost for COE Review
Design Progress Review in Jakarta

Airfare

Per Diem/Miscellaneous No. of
Days Rate  Sub-Total

Leave Friday 1 $71 $71
Overnight in Singapore 1 $220 $220
April 2006 for 1 full week 4 $216 $864
Overnight in Singapore 1 $220 $220
Return to Honolulu Sunday 1 $71 $71
Miscellaneous Expense
Travel/Person
Number of People Traveling 3 Travel 3 People
See note ¢ below. Add Travel 1 from CONUS
Total Travel
Labor per team member
3 Person Team subtotal labor

$3,000

$1,447
$250
$4,697
$14,090
$1,000

$15,090

$9,750
$29,250

For Design Progress Review, Civil Road, Structural, Geotech to ensure satisfactory progress made
towards an acceptable 90% product. 90% review can be delayed if insufficient progress found.

GRAND TOTAL:

NOTES:
a. Depart Honolulu on a Friday to work in Jakarta on Monday.

b. Fly from Jakarta to Home on a Saturday to allow 3 full work weeks.
c. 1 Civil Highway team members from CONUS. So higher round trip cost.

9/30/2005 8:19 AM

$44,340
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NOTES:

Task 1.3 d

Est. Cost for COE Review
Design Review in Jakarta for 90% Submittal

Airfare $3,000

Per Diem/Miscellaneous No. of
Days Rate  Sub-Total

Leave Friday 1 $71 $71
Overnight in Singapore 1 $220 $220
April 2006 for 3 full weeks 21 $216 $4,536
Overnight in Singapore 1 $220 $220
Return to Honolulu Sunday 1 $71 $71 $5,119
Miscellaneous Expense $250
Travel/Person $8,369
Number of People Traveling 6 Travel 6 People $50,211
See note ¢ below. Add Travel 1 from CONUS $2,000
Total Travel $52,211
Labor per team member $23,270
6 Person Team subtotal labor $139,620

For 90% Civil Road x 2, Hydraulic, Geotech, Structural x 2
(Cost for Environmental Review included under Task to of this PASA)

GRAND TOTAL: $191,831

a. Depart Honolulu on a Friday to work in Jakarta on Monday.
b. Fly from Jakarta to Home on a Saturday to allow 3 full work weeks.
c. 1 Civil Highway team members from CONUS. So higher round trip cost.

9/30/2005 8:19 AM
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Task 1.3 e

Est. Cost for COE Review
Design Review in Honolulu for 100% Submittal

Per Diem/Miscellaneous Honolulu  No. of
Days Rate Sub-Total

Leave Friday 1 $72 $72
1 full week 6 $225 $1,350
Return to Honolulu Sunday 1 $72 $72

Miscellaneous Expense
per diem sub per person

Number of People Traveling 2
See note a. below. Add Travel 2 from CONUS
Total Travel
Number of People Traveling
Labor per person for CONUS Reviewers 2 $7,800
Labor per person for Honolulu Reviewers 4 $5,200

5 Person Team

For 100% Civil Road x 2, Hydraulic, Geotech, Structural x 2
(Cost for Environmental Review included under Task to of this PASA)

GRAND TOTAL:
Fee Quote

a. 2 Civil Highway team members from CONUS.

9/30/2005 8:19 AM

$1,494

$150
$1,644
$3,288
$2,000

$5,288

$15,600
$20,800
$36,400

$41,688

$41,688
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TASK 1.4 Reach Back
Support, Deployed
Individuals & Project

Management

Hourly Total

Number Grade Position Hours Rate Cost
1 GS 13 Geo Tech Engineer 160 $130.00 $20,800
1 GS 13 Civil Engineer 80 $130.00 $10,400
1 GS 13 Supv Structural Engineer 80 $130.00 $10,400
1 GS 13 Supv Civil Engineer 80 $130.00 $10,400
1 GS 11 Geographer 240 $80.00 $19,200
1 GS 13 Cost Engineer 120 $120.00 $14,400
1 GS 12 Structural Engineer 80 $100.00 $8,000
1 GS 12 Hydrologic Engineer 80 $100.00  $8,000
1 GS 12 Hydraulic Engineer 60 $100.00 $6,000
1 GS 12 Civil Engineer 30 $100.00  $3,000
1 GS 13 Hydraulic Engineer 40 $130.00 $5,200
1050 $115,800

NOTE: The number of hours are equivalent to 6 man-months, although in various disciplines

Reproduction Lump Sum $3,000
Travel Trips Days P/ID Air Fare Number TOTAL
Per Person of Persons
HNL to Jakarta (rd trip) 1 4 $864 $3,000 4 $ 15,456
Jakarta to Banda Aceh (rd trip) 1 3 $339 $500 4 $ 3,356
Sub-Total $18,812

NOTE: Four persons Honolulu to Jakarta (4 days) + Banda Aceh (3 days) round trip.
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TASK 1.5 - Project Management

Grade Position

Project Management

GS9 Program Analyst
GS 14 Senior Project Manager
GS 13 Project Manager
Logistic Support
Total

Notes: Established based on:

a. Senior Project Manager: 6 Man hours per week

b. Project Manager: 10 Man hours per week

c. Program Analyst: 1 Month effort in financial transactions

9/30/2005 8:19 AM

Hours

160
200
360
720

Hourly
Rate

$75.00
$150.00
$130.00

Total
Cost

$12,000
$30,000
$46,800
$88,800
$ 80,047
$ 168,847
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TASK 2 - Supplemental Funding to Complete Environmental Assessment

Environmental Personnel

Grade Position Hours
GS 12 Biologist - Design Reviews 350
GS 12 EA Monitoring 200
Various Reach Back 100
Salary Total
Labor
Travel Trips Days
HNL to Jakarta (rd trip) 1 20
Jakarta to Banda Aceh (rd trip) 1 10
Misc Expenses
Contract Modification
Contracting Labor
EC-E Negotiating Modification
Sub-totals
Grand Total

a. Extension of Overall Schedule.
b. Increased Indonesia Support.

Le GOl Per Diem.

9/30/2005 8:19 AM

c. Additional Studies - Indonesian Laws and Regulations
d. Environmental Baseline Map Book.

Hourly
Rate Total
$100.00 $35,000
$100.00 $20,000
$100.00 $10,000
$65,000
$65,000
PID  AirFare
Per Person
$4,420 $3,000
$1,250 $1,000
Total Travel
$80,000
$3,000
$5,000
$80,000 $8,000
$163,000
-
|
1
.

TOTAL

$7,420
$2,250
$330
$ 10,000
$ 10,000
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GENERAL AGREEMENT
BETWEEN
THE UNITED STATES AGENCY FOR INTERNATIONAL DEVELOPMENT
AND
THE DEPARTMENT OF ARMY,
U.S. ARMY CORPS OF ENGINEERS

A. PURPOSE OF AGREEMENT

This General Agreement (Agreement) between the United States Agency for International
Development (USAID) and the Department of Army, U.S. Army Corps of Engineers (USACE),
establishes a framework under which USACE will provide Requested Services (as defined
below) to USAID and its partners as USAID may request from time to time.

B. AUTHORITY

This Agreement is entered into under section 632(b) of the Foreign Assistance Act of
1961, as amended, 22. U.S.C. Sec. 2392(b) and 10 U.S.C. Sec. 3036(d)(2).

C. TERM OF AGREEMENT

Except as USAID and USACE (individually, Party; collectively, the Parties) may
otherwise agree in writing, this Agreement will be in effect indefinitely.

D. SCOPE

USACE will furnish technical services to USAID or its partners as USAID may request
and USACE agrees to perform. Such services may include but are not limited to: integrated
water resources management studies (navigation and shore protection, port facilities, flood
damage reduction, environmental restoration, water supply, recreation, water quality,
hydropower); sedimentation studies; dam safety analyses and recommendations for national dam
safety programs; planning methods and tools for water resources managers; participatory and
consensus building methods for water resources management; institutional and organizational
arrangements for water resources management; environmental assessments; environmental
planning and mitigation; socioeconomic impact and risk assessments; flood hydrology and
forecasting and floodplain management recommendations; ecosystem restoration; toxic and
hazardous waste remediation; disaster planning and response; preparation of hurricane and
typhoon evacuation plans; remote sensing and geographic information systems (GIS); control of
nuisance aquatic vegetation; infrastructure analysis; and design and construction management
services. USAID shall describe the specific services it wishes USACE to perform (Requested
Services) in an interagency agreement substantially in the form attached hereto as Attachment 1
(Interagency Agreement or IAA), which USAID will submit to USACE. USACE shall commit to
perform the Requested Services by signing the proposed IAA and returning it to USAID for
signature and obligation of funds.




E. FISCAL TERMS

1. This Agreement does not constitute an obligation of funds by USAID or USACE.
Upon signature by USAID and USACE, the IAA will constitute a binding agreement between
the Parties and an obligation by USAID of the funds specified as the Total Obligated Funding (as
defined below) in the IAA. USACE will furnish the Requested Services in accordance with the
[AA.

2. Each TAA will set forth a detailed schedule whereby USAID will reimburse USACE
for furnishing the Requested Services. Each IAA will contain a detailed budget and will set forth
the total amount to be obligated under such IAA which shall include all reasonably estimated
costs associated with USACE’s provision of Requested Services under the JAA (“Total
Obligated Funding” or “TOF”). In lieu of reimbursement, the Parties may agree to an advance of
funds for Requested Services to the extent set forth in the JAA.

3. Unless USAID otherwise agrees in writing, funds obligated under the IAA are
available only for expenditures under the IAA from the effective date of the IAA through the
IAA Completion Date. “Completion Date” means the estimated date by which all USAID-
financed Requested Services are projected to have been performed and all USAID-financed
goods are projected to have been furnished as contemplated in the IAA. The Completion Date for
an TAA shall be the date stated on the face sheet of the IAA, or such other date as the Parties may
agree in writing.

4. Annex B of an IAA will set forth the budget for implementation of the IAA. Except
as the Parties may otherwise agree in the IAA, within the total budget amount for the IAA,
USACE may adjust individual line items, provided that (1) any adjusted line item does not
change by more than 25 percent of the amount shown for that line item without prior notice sent
to USAID and (2) USACE gives USAID written notice of all adjustments. Adjustments to the
budget that exceed the agreed limit for any one line item for the IAA shall require the prior
written notice sent to USAID.

5. USACE shall use the funds made available to it under an IAA for no purpose other
than to cover costs incurred in carrying out the IAA under the terms and conditions of this
Agreement. USACE shall be accountable to USAID for all funds made available to it under each
TAA.

6. It is estimated that the total cost to USAID for the performance under an IAA shall not
exceed the TOF set forth in the IAA and USACE agrees to perform the work specified in the
IAA and all obligations under the IAA within such TOF. If at any time USACE has reason to
believe that the costs that will accrue in performing the IAA in the next succeeding 30 days, if
added to all other payments and costs previously accrued, will exceed 75 percent of the TOF in
the IAA, USACE shall notify the USAID giving a revised estimate of the total price to USAID
for performing the IAA with supporting reasons and documentation. When USACE makes this
determination, USAID will determine whether (1) to devote additional funds to the project
beyond the TOF in the IAA or (2) begin winding down the project so that it may be completed




within the TOF. When and to the exient that the TOF set forth in the IAA has been increased and
such funds obligated, any costs incurred by USACE in excess of the TOF before the increase
shall be allowable to the same extent as if the costs had been incurred after the increase in the
TOF.

7. Upon receipt of notice pursuant to Paragraph 6 above regarding cost overrun
notification, USAID may: (i) require the IAA to be amended to increase the TOF within 30 days
or such other time as may be mutually agreed upon; (ii) require that the scope of the Requested
Services under the IAA be amended to keep costs within the scope of the TOF; or (iit) terminate
the JAA and require USACE to assign any Implementing Agreements under the affected IAA to
USAID.

8. USACE will begin to formally close out an IAA after the physical completion of the
IAA or the Completion Date, whichever occurs first. USACE will cooperate with USAID to
expeditiously and properly document the close-out of the IAA. Except as USAID may otherwise
agree in writing, USACE shall, not later than nine months following the Completion Date,
submit to USAID requests for reimbursement or liquidation of outstanding advances under the
IAA. Funds which have not been disbursed and for which reimbursement requests, with
supporting documentation, have not been received by USAID as of nine months following the
Completion Date of the JAA may be unilaterally deobligated by USAID.

9. USACE shall ensure that all statutory or other restrictions on expenditures of the funds
obligated pursuant to an IAA are fully complied with. ‘

10. If after execution of an IAA, either party determines it no longer requires or cannot
perform the Requested Services based on financial, policy or legal reasons, such Party shall
promptly notify the other Party.

11. USAID will pay actual project costs incurred by USACE under each IAA up to the
TOF. In the event such costs incurred by USACE exceed the TOF, USAID agrees to pay such
costs from legally and programmatically available funds, provided that USACE has materially
complied with notification requirements set forth in Paragraph 6 of this Article relating to cost
overruns and Paragraph 5. If, in such case, USAID has no funds legally and programmatically
available funds to pay such costs, USAID will use reasonable efforts to request from the relevant
USAID appropriations committees in Congress additional appropriations to pay for such costs
that remain unpaid.

12. In the event actual project costs incurred by USACE exceed the TOF, and USACE
has failed to comply materially with the requirements in Paragraph 5 of this Article or the
notification requirements set forth in Paragraph 6 of this Article relating to cost overruns,
responsibility for payment of such costs will be determined in accordance with applicable law.




F. PAYMENT

1. USACE shall bill USAID through the Intra-governmental Payment and Collection
system or by submitting a Standard Form 1081 (SF-1081) addressed to the USAID paying office
identified in the IAA.

2. USACE will submit a financial report to the paying office with each billing to itemize
expenditures to the level of detail specified in the budget of the JAA and at the interval specified
in the [AA.

3. USACE shall bill USAID as provided in each IAA. The amount billed will be
determined by USACE and will be billed for an expenditure transfer into an account
administered by USACE and for which USACE provides fiscal reports to OMB and/or the
Department of Treasury. This amount will be treated by USAID as an advance and will be

expended based on the periodic financial reports, described below, detailing the implementation
of the IAA.

4. The financial reports submitted for liquidation of advances or requests for
reimbursement shall, as provided in the IAA, contain current period and cumulative amounts as
follows:

Budget Budget Current Period Cumulative Remaining
Line Item Amount Disbursements Disbursements Budget Balance

5. USACE shall use the categories of obligations and expenditures set forth in Annex B
of the IAA. USACE shall provide this information both in summary form for the entire IAA and
separately by country, if appropriate.

6. The financial reports will be used to liquidate the advance authorized by this
Agreement. USACE shall submit its periodic financial report within 30 days after the end of the
applicable reporting period. The original report must be signed by an authorized official of
USACE billing office. '

G. REPORTS

USACE shall prepare and submit detailed periodic progress, technical and financial and
other reports as required under this MOA, including as specified in each IAA. Financial reports
shall include information on all funds received, obligated and expended and on forecast obligations
and expenditures.

1. The title page of all reports submitted pursuant to this Agreement and relevant IAA
shall include a descriptive title, the author’s name(s), Award Number, activity number and title,
USACE’s name, name of the USAID Cognizant Technical Office, and the publication or
issuance date of the report.




2. When preparing reports, USACE shall refrain from using elaborate artwork,
multicolor printing and expensive paper/binding, unless it is specifically authorized to do so in
this Agreement or an IAA.

3. The metric system of measurements shall be used for specifications that are contained
in reports unless USAID determines in writing that such use is impractical or is likely to cause
significant inefficiencies or the loss of markets to United States firms.

4. Unless otherwise provided in the IAA, USACE shall prepare and submit the indicated
number of copies of the following reports to the persons and offices as stated:

a. Quarterly Report: Within 45 days following the end of the quarterly period
being covered, USACE shall submit a report which shall address status of the work
under an IAA, indicating progress made with respect to the goals set forth in an JAA and
setting forth plans for the ensuing period, including recommendations covering the
current needs in the fields of activity that are covered under the terms of this Agreement.
Expenditure status should include actual (or estimated, if actual expenditures are not
available) expenditures during the quarter and anticipated expenditures for the next
quarter. Actual expenditures should be accompanied by copies of corresponding billing
notices and vouchers.

Distribution:

USAID IAA Agreement Officer -- 2 copy

USAID IAA Cognizant Technical Officer -- 2 copies
PPC/CDIE/DIO -- 2 copies

b. Notice of Personnel Action: Not later than 15 days after the effective date of
personnel action(s) that will substantially affect the budget or the implementation of an IAA,
USACE shall notify USAID of the personnel action(s), including the identity of the person
involved and the effects USACE believes the personnel action(s) will have.

Distribution:
USAID IAA Agreement Officer — 1 copy
USAID IAA Cognizant Technical Officer -- 1 copy

c. Final Report: Within 60 days following the Completion Date, USACE shall
submit a final report that summarizes USACE’s accomplishments under the IAA and
recommendations, if any, for subsequent activities.

Distribution:

USAID IAA Agreement Officer -- 1 copy

USAID IAA Cognizant Technical Officer  -- 2 copies
PPC/CDIE/DIO -- 2 copies




When PPC/CDIE/DIO is indicated above as a recipient in the distribution of reports, its copies
should be sent to the following address or such other address as USAID may indicate in writing:

PPC/CDIE/DIO

United States Agency for International Development
1300 Pennsylvania Avenue, NW

Washington, D.C. 20523-6802

5. USACE shall provide USAID with copies of all evaluation or other reports generated
by Federal or outside sources.

H. COMMUNICATIONS

The principal representative (“Principal Representative™) of each Party will serve as its
central point of contact on matters relating to this Agreement. The Principal Representative will
be the person serving in the capacity as set forth below:

USAID USACE

Environmental and Natural Interagency Services Coordinator
Resources Advisor Interagency and International
EGAT/NRM Services Division

3.07.034 RRB Military Programs Directorate
1300 Pennsylvania Avenue, NW Headquarters, USACE
Washington, DC 20523 441 G Street, NW

Washington, DC 20414-1000

I. PERSONNEL

1. USACE Responsibilities - USACE has full responsibility for performing the
Requested Services, including staffing, supervision, backstopping, promotion, and reporting,
subject to general guidance from USAID. USACE personnel remain on USACE's employment
rolls, and subject to USACE's position ceilings and regular promotion procedures. USACE
personnel assigned in the United States operate under the rules and regulations of USACE unless
otherwise required by law or USAID regulations. USACE is responsible to perform all
administrative and supervisory duties required for its employees. USACE personnel assigned
overseas shall be subject to Department of Defense personnel regulations. They shall also use
their best efforts to comply with all pertinent USAID regulations and policies. USAID
Automated Directive System (ADS) Chapter 306 applies to USACE personnel providing the
Requested Services. Before USACE personnel may undertake an overseas assignment, USACE
shall make the necessary administrative arrangements, including all predeparture clearances (e.g.,
health (including medical waivers), security, language training and testing, and orientation).




2. Limitations - Except as specifically provided in writing by USAID, USACE
personnel shall not officially represent USAID at any function; approve policy documents;
supervise USAID employees; negotiate, review, or sign contracts on behalf of USAID; certify
vouchers; select or recruit USAID employees; or prepare USAID funding or budget documents.
Unless USAID agrees otherwise in writing, USACE personnel will not work primarily in USAID
offices.

3. Post of Assignment — All USACE United States citizen direct-hire employees and/or
military personnel stationed overseas and funded by an [AA are entitled to the same types of
support and privileges and immunities as equivalent USAID United States citizen direct-hire
employees at the same post. If there is no agreement providing for privileges and immunities
between the United States and the host country, USAID will use its best efforts in helping
USACE personnel to obtain adequate privileges and immunities. However, support for such
USACE employees may not come from the same source as support for USAID direct-hire staff.
For example, in some instances, housing for USACE employees may be provided by a host-
country institution rather than by USAID or the Embassy as for USAID employees. In any
event, USACE employees' housing and facilities are to be equivalent to those provided to
comparable USAID United States citizen direct-hire employees. USACE employees stationed
overseas will receive the same APO, Commissary, PX, and club privileges as USAID United
States citizen direct-hire employees when allowed by the regulations of the organization to which
the facility is attached. USACE employees and their dependents are entitled to the same health
benefits as USAID direct-hire employees.

4. Time and Attendance Records — Unless USAID otherwise agrees, USACE personnel
serving overseas are responsible for forwarding their time and attendance records to USACE for
record keeping and for the processing of salary payments. If requested by USAID, USACE shall
provide to USAID a copy of the time and attendance records for personnel named in the request.

5. Standards of Conduct — USACE personnel and their dependents are required to
maintain high standards of personal conduct expected of United States Government officials
representing the United States overseas. Failure to do so may lead to disciplinary action.

6. Termination - If for any reason, USAID curtails, revises or terminates programs or
strategic objectives for which Requested Services are being performed, USAID may unilaterally
determine which categories of USACE personnel are to be retained. If USAID no longer needs
the services of USACE personnel, USAID will notify USACE in writing at least 45 days in
advance.

J. CONTRACTING UNDER THIS AGREEMENT

USACE may provide the Requested Services itself or through one or more contracts,
grants or other agreements with third parties (Implementing Agreements). Unless the Parties
agree otherwise in the IAA, all Implementing Agreements and the choice of the implementers for
Implementing Agreements shall be subject to USAID prior written approval.




K. DISPOSITION OF RECORDS AND PROPERTY WHEN A USAID-FUNDED
ACTIVITY TERMINATES

1. Records (Other Than Property Records) - Responsibility for maintenance of records
and their final disposition rests with USACE.

2. Property -
a. Outside the United States: All USAID-funded property under the control of
USACE on termination of an IAA shall be turned over to the host government, the USAID
Mission or a third party in furtherance of this Agreement as determined by USAID pursuant to
agency policy.

b. In the United States: When USAID no longer needs property financed under
an IAA, USACE, subject to USAID agreement, will:

-- credit USAID the depreciated value of the property,
-- return it to USAID, or
-- otherwise dispose of it.
3. Disposition of Property Records - Aside from any specific record keeping policies of
USACE, USACE shall maintain itemized property records on all nonexpendable items purchased
pursuant to this Agreement costing more than $500 each. The records will include, at a

minimum, the description, date acquired, from whom, cost, present location and condition.

L. COMMUNICATIONS PRODUCTS

Unless USAID approves otherwise in writing, the following requirements shall apply to
any printed material (other than noncolor photocopy material), photographic services or video
production services (“Communications Products”) prepared pursuant to this Agreement:

1. USACE shall follow USAID-established standards for Communications Products
financed by USAID. A copy of the USAID standards may be obtained from USAID on request.

2. The following Communications Products shall be eligible for USAID financing under
this Agreement only if they are approved in writing by the USAID Bureau for Legislative and
Public Affairs:

a. Any Communications Products costing over $25,000, including the costs of
both preparation and execution. (For example, in the case of a publication, the costs will include

research, writing and other editorial services (including any associated overhead), design, layout
and production costs.)




b. Any Communications Products that will be sent directly to, or are likely to be
seen by, a Member of Congress or Congressional staffer.

c. Any Communications Products of which more than 50 percent of the copies
will be distributed in the United States (excluding copies provided to USAID/PPC/CDIE and
other USAID/Washington offices for internal use).

M. PROCUREMENT

USACE will administer the funds provided under an IAA (including procurement and
monitoring actions) in accordance with its own procedures, except as provided in this Agreement
or as USAID may otherwise agree in writing.

N. BOOKS AND RECORDS

USACE shall keep full and complete records and accounts with respect to the funds made
available to it under this Agreement in accordance with generally accepted U.S. Government
accounting principles. USACE shall require that all contractors or grantees financed under an
TAA maintain books and records related to the IAA in accordance with generally accepted
accounting principles as formally prescribed by the United States, the host country, or the
International Accounting Standards Committee (an affiliate of the International Federation of
Accountants). USACE shall ensure that all such books and records of all contractors and
grantees financed under an IAA may be audited by USACE, USAID, or other authorized U.S.
Government official for a period of three (3) years from the expiration of the contract or grant.

0. INSPECTOR GENERAL ACT OF 1978

Audit and inspection requirements as set forth in the Inspector General Act of 1978, as
amended, (the “Act”) shall apply with respect to the funds transferred under an IAA, and to the
books and records of any contractor or grantee financed with such funds. The Office of the
Inspector General for USAID shall ensure full compliance with all applicable provisions of the
Act in coordination with the Office of the Inspector General for USACE, or other appropriate
office, which shall provide all appropriate assistance or other support.

P. AMENDMENTS AND TERMINATIONS

This Agreement may be amended upon the mutual, written agreement of the Parties.
This Agreement may be terminated by either Party upon 30 days written notice to the other

Party.
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Q. ORDER OF PRECEDENCE

In the event of conflicts between this Agreement and an IAA, the terms of this Agreement
shall prevail, except as the Parties may otherwise agree explicitly in writing.

R. STANDARD PROVISIONS

1. Training of Cooperating Country Personnel - Except as USAID may otherwise agree
in writing, the planning and implementation of all training of personnel of a cooperating country
financed under this Agreement shall comply with USAID Automated Directives System chapter
253.

2. National Security - In accordance with National Security Decision Directive 38 of
June 2, 1982, all agencies with staffs operating under the authority of Chiefs of Mission will
ensure that, in coordination with the Department of State, the Chiefs of Missions' approval is
sought on any proposed changes in the size, composition, or mandate of such staff elements.
Departments and agencies wishing to initiate changes should transmit their proposals to Chiefs of
Missions in consultation with the Department of State. Accordingly, USACE shall be
responsible for complying with all requirements of National Security Decision Directive 38, as
instructed by the Department of State and the chiefs of mission in each cooperating country.
USACE shall ensure that all of its employees assigned or hired overseas and all of its personnel
(both employees and contractors) traveling overseas on temporary duty have the requisite

security clearance and otherwise comply with the requirements of 12 Foreign Affairs Manual
(FAM) 443.

3. Use of Goods and Services - Except as USAID may otherwise agree in writing, all
goods and services financed under an IAA will be used for the purposes of the TAA until the
completion or termination of the IAA, and thereafter will be used as USAID may direct in
writing.

4. Marking - Unless USAID agrees otherwise,

a. All USAID-financed equipment and materials must be marked with the
USAID red, white and blue emblem, and their shipping containers must be marked with the
emblem and the USAID financing document number.

b. All construction sites and other locations receiving USAID financing must
display signs marked with the USAID red, white and blue emblem and indicating participation
by the United States of America. These signs should be erected at an early date in the
construction or implementation phase and be replaced by permanent signs, plates or plagues,
marked with the USAID red, white and blue emblem, at the end of this phase.
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5. Investment Promotion —

a. No funds or other support provided under an IAA may be used in a project or
activity reasonably likely to involve the relocation or expansion outside of the United States of
an enterprise located in the United States if non-U.S. production in such relocation or expansion
replaces some or all of the production of, and reduces the number of employees at, said
enterprise in the United States.

b. No funds or other support provided under an IAA may be used in a project or
activity the purpose of which is the establishment or development in a foreign country of any
export processing zone or designated area where the labor, environmental, tax, tariff, and safety
laws of the country would not apply, without the prior written approval of USAID.

c. No funds or other support provided under an IAA may be used in an activity
which contributes to the violation of internationally recognized rights of workers in the
cooperating country, including those in any designated zone or area in that country.

6. Commerce and Trade -

a. No funds or other support provided under an IAA may be used for any testing
or breeding feasibility study, variety improvement or introduction, publication, conference, or
training in connection with the growth or production in a foreign country of an agricultural
commodity for export which would compete with a similar commodity grown or produced in the
United States: provided that this shall not prohibit: (a) activities designed to increase food
security in developing countries where such activities will not have a significant impact in the
export of agricultural commodities of the United States; or (b) research activities intended
primarily to benefit United States producers.

b. No funds or other support provided under an IAA may be used to:

(i) procure directly feasibility studies or prefeasibility studies for, or
project profiles of potential investment in, the manufacture, for export to the United States or to
third country markets in direct competition with United States exports, of import-sensitive
articles as defined by 19 U.S.C. 2463 (b) (1) (A) and (E); or

(ii) assist directly in the establishment of facilities specifically designed
for the manufacture, for export to the United States or to third-country markets in direct
competition with United States exports, of import-sensitive articles as defined by 19 U.S.C. 2463
(b) (1) (A) and (E).

7. Eligible Countries - Except as USAID may otherwise agree in writing, funds provided
under an IAA will only be expended for assistance to countries eligible for assistance under the
Foreign Assistance Act of 1961, as amended, or under acts appropriating funds for foreign
assistance.
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8. Audit and Inspection Rights —

a. USACE shall ensure that grants with non-U.S., nongovernmental organizations
include an audit clause which requires that if a grantee receives $300,000 or more per year in
grant awards, the grantee agrees that it shall have an independent financial audit of the funds
provided under such grants. The financial audit of the funds disbursed to the grantee shall
determine whether the receipt and expenditure of the funds provided under the grant are in
accordance with generally accepted accounting principles and whether the grantee has complied
with the terms of the agreement. An audit shall be conducted for each fiscal year of the grantee.
The audits shall usually be performed annually, but not less frequently than every two years. The
audits shall be performed in accordance with generally accepted government auditing standards
issued by the Comptroller General of the United States. Non-U.S., nongovernmental
organizations receiving less than $300,000 per year are exempt from the financial audit
requirements, but are subject to the requirement to make records available upon request for
review by authorized U.S. Government officials.

b. USACE shall ensure that contracts with non-U.S. contractors include the

appropriate audit and examination of records clauses as specified in the Federal Acquisition
Regulation.

c. USACE shall ensure, by appropriate written arrangements with aid recipients,
that such USAID-financed assistance shall be subject to audit and inspection by authorized U.S.
Government officials.

9. Other Agreements —

a. In each Cooperating Country in which a framework economic assistance
bilateral agreement governing privileges, immunities and tax exemptions of USAID-financed:
personnel, entities and commodities is not in effect, USACE, with the assistance of USAID and,
if necessary, the United States Embassy in the Cooperating Country, shall seek to obtain for its
personnel, contractors, and grantees as well as for any commodities financed under an IAA,
exemptions from taxes, duties and fees which may be imposed by the Cooperating Country with
respect to activities or transactions financed under this Agreement.

b. USACE shall ensure, with the assistance of USAID, and if necessary, the United
States Embassy in the Cooperating Country, through written arrangements which USACE and/or
grantees or contractors financed under this Agreement shall enter into with recipients of USAID-
financed assistance that: (1) such assistance shall only be used for the purposes stated therein
and, (2) that if such assistance is no longer needed for such purposes, that such assistance may be
used for other purposes as may be agreed upon by USACE in consultation with USAID.

10. International Travel - Except as USAID may otherwise agree in writing, all travel
financed under this Agreement shall be subject to the Federal Travel Regulation. Except as
USAID may otherwise agree in writing, travel financed under this Agreement to all international




13

destinations shall be subject to United States Embassy or USAID Mission clearance in
accordance with guidance issued from time to time by USAID. USACE is hereby advised that in
some instances, several weeks' advance notice may be required in order to obtain the necessary
approvals for certain international destinations. Accordingly, USACE shall advise USAID in
Washington of proposed international travel at least three weeks in advance, if possible.

11. Environmental Regulations - USACE shall comply with USAID environmental
regulations (Code of Federal Regulations (CFR), Title 22, Part 216, “Regulation 16”) in carrying
out the Requested Services. In general, USAID will grant a categorical exclusion for the
Requested Services under the terms of Regulation 16, and upon request, will furnish a copy of
the categorical exclusion to USACE. USAID expects that no further action under Regulation 16
is required for the Requested Services unless USACE undertakes activities other than those
described in the categorical exclusion. However, if further action becomes necessary or if
USAID does not initially grant a categorical exclusion, USAID will, upon request, provide
further guidance to help USACE comply with Regulation 16.

12. Source and Origin of Commodities; Nationality of Suppliers of Commodities and
Services - The following provisions shall apply to this Agreement except as USAID may
otherwise agree in writing:

a. Except as this Agreement provides otherwise, USACE shall comply with
22 CFR Part 228 and USAID Automated Directives System (ADS) chapters 310 and 311. The
terms “source,” “ nationality,” “foreign policy-restricted countries” and “Geographic

¥ &

origin,
Code,” as used in this Agreement, shall have the definitions set forth in 22 CFR 228.

b. The USAID Authorized Geographic Code for the source and origin of
commodities financed under this Agreement and for the nationality of the suppliers of
commodities and services financed under this Agreement shall be determined in the TAA.

c. If funds are from sources other than Development Fund for Africa, then
commodities financed under an IAA shall have their source and origin in a country or area
included in the USAID Authorized Geographic Code applicable to the relevant IAA or in the
cooperating country. Suppliers of commodities or services shall have a country or area included

in the USAID Authorized Geographic Code or the cooperating country as their place of
nationality.

d. Commodities and services financed under an IAA with funds from
Development Fund for Affrica shall be governed by the following:

1) To the maximum extent possible, commodities financed under the
IAA shall have the United States as their source and origin, and suppliers of commodities and
services shall have the United States as their country of nationality;

(i)  Agricultural commodities financed under the IAA shall have the
United States as their source and origin when the domestic price of such commodities is less than

7
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parity, unless USAID concurs that the commodity cannot reasonably be procured in the United
States to fulfill the objectives of the IAA;

(iii)  Where adequate competition among qualified United States firms
exists for construction activities in excess of $5,000,000 or for engineering services procurement,
the supplier of such construction services shall have the United States as its country of
nationality;

(iv)  Suppliers of pharmaceuticals financed under the IAA shall have
United States as their country of nationality;

v) Only USAID-approved pesticides shall be procured;

(vi)  Fertilizers financed under the IAA shall have the United States as
their source and origin, unless USAID determines that there are significant price differentials
between United States and foreign sources or that there would be an adverse impact on price or
domestic availability in the United States;

(vii)  While participant training may be financed in USAID Geographic
Code 899 countries, all long-term training shall take place in the United States or the cooperating
country;

(viii) The Cargo Preference Act of 1954, 46 U.S.C., Sec. 1242(b)(1)
shall apply to ocean shipping under the IAA;

(ix)  Air travel and transportation to and from the United States shall be
procured from United States-flag carriers; and

x) The non-United States portion of any procurement transaction
under the IAA shall not exceed $5,000,000.

e. If funds from other sources are transferred to USACE under the IAA,
USAID will give USACE additional written advice regarding the source, origin and nationality
rules applicable to such other funds. USACE may authorize the source, origin and nationality of
a procurement in a country other than as specified in the IJAA, only if

(1) the procurement is of commodities or services of a type that is not
produced in and available for purchase in any country authorized under the IAA; or

(i)  the Authorized Representative of USACE determines in writing on
a case-by-case basis that procurement in such other country is necessary (a) to meet unforeseen
circumstances, such as emergency situations, or (b) to promote efficiency in the use of United
States foreign assistance resources, including to avoid impairment of foreign assistance
objectives.
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The authorization for procurement under this paragraph shall be in writing and shall set forth the
basis for the authorization. USACE shall provide USAID a copy of the authorization.

f. If the Requested Services are financed under the FREEDOM Support Act
and the authorized cooperating countries as approved by USAID do not include the entire former
Soviet Union, then, for purposes only of determining the authorized source and origin of
commodities and the nationality of suppliers of commodities and services, the term “cooperating
country” shall include the independent states of the former Soviet Union.

13. Section 487 - Under Section 487 of the Foreign Assistance Act of 1961 (FAA)
(Section 487), as amended, no assistance may be provided under this Agreement to or through
any individual or entity where the United States Government has reason to believe that the
individual, the entity or a “key individual” of the entity is or has been involved in “drug
trafficking activities” (including “money laundering”)(all quoted terms in this clause having the
meanings given them in Section 487 and USAID Automated Directives System (ADS) 206). If
assistance under this Agreement is to be provided by USACE to an individual or entity in or
from a “covered country,” or if USACE knows or has a reasonable suspicion that the proposed
individual, entity, or “key individual” of the entity is or has been involved in “drug trafficking
activities,” then USACE shall be responsible for ensuring that the assistance is provided in a
manner consistent with the provisions of Section 487 and ADS 206, including, as applicable:

a. submitting the names of each “key individual” and “covered participant” to the
Country Narcotics Coordinator at the relevant United States Embassy for clearance;

b. obtaining certifications in the forms of the “Key Individual Certification — Narcotics
Offenses and Drug Trafficking” and the “Participant Certification - Narcotics Offenses and Drug
Trafficking,” as set forth ADS 206, from each “key individual” and “covered participant™; and

¢. including in any agreement that USACE may enter into with a “first-tier recipient” or
“covered participant” the appropriate clause(s) described in ADS 206.3.12.
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INTERAGENCY AGREEMENT

BETWEEN
THE UNITED STATES AGENCY FOR INTERNATIONAL DEVELOPMENT
AND THE DEPARTMENT OF ARMY

U.S. ARMY CORPS OF ENGINEERS (USACE)

Attachment 1

Award Number:

Modification Number:

1. Activity Title:

2. Strategic Objective Title and Number:

3. Appropriation Symbol:

4. Fund Code:

5. A&A Request Number/MAARD Number:

6. Initial Fiscal Year:;

7. Start Date: 8. Completion Date:
9A. Prior Funding 9B .Funds Obligated this Document 9C. Total Obligated Funding
$0 $0 $0

10. Authority: Section 632(b) of the Foreign Assistance Act of 1961, as amended (FAA), 22
U.S.C. Sec. 2392(b); 10 U.S.C Sec. 3036(d)(2) [FAA Sections 496 and 497, 22 U.S.C. 2293,
2294;][Section 2 of the Support for East European Democracy (SEED) Act of 1989, 22 U.S.C.
5401;][FAA Sec. 498,22 U.S.C. 2295; FAA Sec. 498C, 22 U.S.C. 2295¢;][Foreign Operations,
Export Financing, and Related Programs Appropriations Act, 20xx, Public Law xxx-yyy].

11A. Services to be Provided: USACE agrees to provide the services summarized below and
more fully described in Annex A. [Unless otherwise authorized by USAID, all Requested
Services shall be of United States origin.] This Agreement shall be subject to the terms and
conditions of the General Agreement Between the United States Agency for International

Development and USACE, dated

summary description].

11B. Place of Performance:

, 20__. The Requested Services shall /[give

12. Liaison Offices/Additional Representatives

12A. Department of Army, U.S. Army Corps
of Engineers

[Name]
[Address]

Date:

12B. United States Agency for International

Development

[Name]
[Address]

Date:




13A. Signature by Authorized Representative

Department of Army, U.S. Army Corps of
Engineers

[Name]
[Title]

Date:

13B. Signature by Agreement Officer

United States Agency for International
Development

[Name]
[Title]

Date:

14. This Agreement consists of this face sheet and the following items (if checked):

X Annex A — Statement of Work

X Annex B - Budget




Attachment 1, continued

INTERAGENCY AGREEMENT

Annex A

A. REQUESTED SERVICES
[Describe Requested Services]
B. METHOD OF PAYMENT
The parties agree to use [reimbursement/advance] method of payment.

USACE shall bill USAID through the Intra-governmental Payment and Collection
system or by submitting a Standard Form 1081 (SF-1081) addressed to:

United States Agency for International Development
M/FM/CMP/IBU

Inter-Agency Billing Unit

1300 Pennsylvania Avenue, N.W.

Room 7.07-064

Washington, D.C. 20523-0208

The USAID financial contact person is the Office Chief, M/FM/CMP/IBU, at 202-712-0519
(telephone) and 202-216-3543 (fax). The USAID Agency Location Code (ALC) for billings is
72-000001.]

= [or]
[ The USAID Paying Office and corresponding address for this Agreement is:
The USAID financial contact person is ,at(__ ) - . The
USAID Agency Location Code (ALC) for billingsis __ - ]

The Intra-governmental Payment and Collection system is USAID's preferred method of being
billed. However, USACE may also bill USAID using Standard Form 1081, or another form,
mutually agreed upon by USAID and USACE.




C. ENVIRONMENTAL DETERMINATION

[State that categorical exclusion applies or steps to be taken for environmental compliance]

D. GEOGRAPHIC CODE

[State which geographic code applies for procurement purposes]




INTERAGENCY AGREEMENT

Annex B
Budget
A [State categories of obligations and expenditures]:
B. Financial Reports:
Budget Budget Current Period Cumulative
Line Item Amount Disbursements Disbursements

[Give details and intervals]

Attachment 1, continued

Remaining
Budget Balance
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