

**TIMELINE FOR FINALIZING REGULATORY PROGRAM
PROCEDURES FOR IMPLEMENTING SECTION 106**

USACE continues to coordinate concept paper with ACHP, OMB, NCSHPO, NATHPO, Tribal Nations, Stakeholders	September 2007 – October 2007
USACE to submit draft Alternate Procedures to ACHP for “interim approval”	November 2007 – December 2007
USACE to submit final draft regulation to OMB/OIRA for vetting (to include proposal to rescind Appendix C)	January 2008
Coordinate response to OMB/OIRA comments	February 2008
Draft regulation published in Federal Register; Begin 60-day public comment period	March 2008 - May 2008
Conduct follow-up Tribal consultation meetings as needed	March 2008 – May 2008
Coordinate/consideration of comments	June 2008
Request Final approval from ACHP	June 2008 – July 2008
Publish Final Rule	July 2008